
W-SC Comprehensive Plan Initiative - Year 2015 Scope of Work Details   

 (revised 08-01-12, subject to change)
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Phase 4. Finalization and Adoption of Comprehensive Plan

a Review draft plan elments (preferred scenario, maps, policies) with MAPC * □

b Community feedback and stakeholder meetings on final draft plan policies and plan elements Ḑ ○Ḑ Ḑ

c PSC reviews feedback from public, DAB's, WCC/BoCC, city/county depts.

d Finalize W-SC Comprehensive Plan document for adoption *

e MAPC Public Hearing □

f Formal WCC and BoCC adoption of W-SC Comprehensive Plan (in early 2016) early 2016

2015
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 (revised 08-01-12, subject to change) Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Community Engagement Initiatives:

Mindmixer website engagement

Key Stakeholder Initiatives:

Wichita District Advisory Board Presentations Ḑ Ḑ Ḑ

Wichita City Council and Board of County Commissioners workshop sessions Ḑ Ḑ Ḑ

WAMPO Mindmixer website engagement

WAMPO MTP - Final Plan Community Meetings   * meeting collaboration * * plan adopted

Media Relations Initiatives:

Wichita Eagle coverage

Plan Oversight & Development Meetings:

Plan Steering Committee - ongoing ● ● ● ● ● ● ● ● ● ● ● ●

Technical Liaison Committee - ongoing > > > > > > > > > > > >

MAPC □ □

Advance Plans Committee * *

MTP-PAC - ongoing ● ● ● ● ● ● ● ● ● ● ● ●

City/County Department Heads ○

2015


